
The BLM Planning Process 

AMS = Analysis of the Management Situation 

EIS = Environmental Impact Statement 

NOI = Notice of Intent 

NOA = Notice of Availability 

RAMP = Recreation Area Management Plan 

Pre-Plan 

Identify preliminary issues and  

planning criteria 

Estimate budget and schedule 

Determine data needs 

Collect inventory data (now & 

throughout process) 

Issue NOI to start planning  

process and begin scoping 

Analysis of the Management Situation 

Document resources, conditions, uses  

& current management 

Can include scoping report 

30-day public  

comment period 

Scoping Report 

Incorporate comments 

Refine issues & planning criteria 

Identify alternative themes 

Draft RAMP/EIS 

Summarize AMS & Scoping 

Formulate alternatives 

Analyze impacts 

Select preferred alternative 

Issue NOA for Draft RAMP/EIS 
90-day public  

comment period 

Proposed RAMP/Final EIS 

Incorporate comments 

Refine document as needed 

Issue NOA for Proposed RAMP/Final EIS 30-day protest period  

and 60-day Governor review 
Resolve Protests (issue notice of sig-

nificant change if needed) 

Approved RAMP/ 

Record of Decision 

Incorporate comments 

Refine document as needed 

State Director approval 

Implement, 

Monitor &  

Evaluate 


